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April 18, 2005

Rockford Township

Gabler Avenue Contractor Meeting

Chair Beise called the meeting to order at 9:00a.m. On April 18, 2005.  Present were Supervisors Beise, Eckblad, McDougall, Daluge, and Otto, and Clerk McDougall.

The meeting was held to discuss the project’s scope with the contractor.  
The Board, Engineer and Contractor reviewed the project plans for the Gabler Ravine Project.  
Discussion that the culvert might be removed or filled with sand and compacted.  

The fiber optics will be taken care of by the fiber optic company.  The power poles will not be affected during the project.

Discussion continued with the contract, timing, and liquidation damages.  The hours of operation would be 6:00 a.m. to 10:00 p.m.  The project will be completed within 75 days from the time the contract is signed.  If the project needs to be extended because of natural causes the contractor will send a letter notifying the engineer for the need of an extension.  
The meeting adjourned at 10:00 a.m. until the Board could discuss with the Township attorney about the units pricing and the actual amount submitted by the contractor.  
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Chairperson (Dennis Beise)

__________________________________________DATE:_________________
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