Road Inspection Notes – September 27, 2005





Approved
The board met at 3:30 p.m. on Gabler Avenue SE.

Attendees: Supervisors Beise, McDougall, Daluge, Otto, Eckblad, Clerk McDougall.  Others in attendance were Derek from Nikko Excavating, and LHB Engineering Jim Tiggelaar, Nicholas Debar, and Gary Spray.
Gabler Ravine Project

The board discussed the Gabler Ravine Project and the erosion that occurred from all the rain this area has received the last two months.  LHB engineer Jim Tiggelaar informed the board that the design was for soil erosion for a 2-year storm and this area has received two 50-year storms in a short time period.  Supervisors noted the design flaws in the four corners of the ravine.  

Tiggelaar recommended issuing a change order to fix the erosion problems in the four corners.  

All areas of the ravine were looked at and the board and engineer agree that riprap and fabric needs to be added with the check dams to be removed.  

In the Southwest corner of the ravine, Tiggelaar recommended 30 feet from the top of the slope going down with riprap.  At the top of the slope, the board prefers to remove the dams and try a ditch with no riprap.   

In the Southeast corner of the ravine, the engineer discussed putting fabric another foot higher and adding riprap.  The check dams would be removed and fabric and riprap would be added.       

On the bottom East side of the ravine, Tiggelaar recommended reshaping so it will match the flow of the water also adding riprap and biorolls. 

In the Northeast corner of the ravine, Tiggelaar recommended riprap all the way up. 

In the Northwest top corner of the ravine, Tiggelaar recommended biorolls first and then go with adding in some riprap.  Going further down the ravine towards the culvert it was recommended using riprap.     

This item will be added to the October 4, 2005 agenda for further discussion.  LHB will draft plans and present the plans to the board at that time.  
Derek Nikko requested that the board issue a certificate of completion.  The board discussed issuing a certificate of substantial competition since the contractor completed the project according to the contract specs.  

30th Street and Deadrick paving and overlay

LHB Project manager Nicholas Debar discussed the paving for 30th St. SE with a 24-foot wide road and 2-foot shoulders.  The driveways and intersecting streets would be matched by the width and winged out 2 feet for driveways.  Supervisor McDougall noted that the shouldering and striping might be able to be done by the crew.

Debar noted that the striping and shouldering will be an option for bidding purposes.  

Debar recommended removing 1 inch of aggregate and possibly rolling it to the sides of the road to be used for the shoulders when the paving is completed.  

Debar discussed the overlay of Deadrick and recommended milling 1 inch, crack sealing and adding 1 ½ inches of overlay.  Debar noted that if the road is not milled then it may not bond with the overlay. 

The board and engineer discussed overlay from the railroad tracks to highway 55 and decided that this area will be left as is.  The signage will remain unchanged.  The project should take no longer than 30 days and will be left open for local traffic only.  
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